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1. The target of Community Mobilisers to be trained has reduced from 440 to 310 as this is based on a more current and realistic understanding of needs. The M&E plan is currently undergoing revisions and will reflect this change.
2. 186 Females is the target for this indicator. QRR will reflect this one M&E plan revisions are finalized.

3. 124 Males is the target for this indicator. QRR will reflect this one M&E plan revisions are finalized.

4. First call for proposals was successful and piloted grant award processes. Second call for proposals just launched; based on response to first call and interest in second, expect to be able to award remainder of funding.

5. 210 people from LWSC and LCC will be trained. This number includes Zone Leaders (LWSC) and WDCs (LCC).



